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Stephen A. Byrne
President Generation & Transmission & COO
shyrne@scana. com

September 25, 2014
NND-14-0600

Jeff Lyash

President, Power

CB&l Stone & Webster

128 S. Tryon Street, Suite 100

Charlotte, NC 28202

Subject: V.C. Summer Units 2 and 3 Guaranteed Substantial Completion Dates

Reference: (1) Engineering, Procurement, and Construction Agreement for AP
1000 Nuclear Power Plants, Dated May 23, 2008- V.C. Summer
Units 2 and 3

(20 VSP_VSG_002024, dated August 6, 2012

(©)] Owner's unnumbered letter, dated May 6, 2014

(4)  VSP_VSG_002819, dated July 16, 2014

(5) VSP_VSG_002861, dated July 25, 2014

(6) Consortium's unnumbered letter, dated July 25, 2014

(7) VSS VSG_002044, dated September 16, 2014

Dear Mr. Lyash:

The Consortium's letter of July 16, 2014 (reference 4), its two letters of July 25,
2014 (reference 5 and 6), and your letter of September 16, 2014 (reference 7) address
three issues to which we wish to respond here, with the hope of putting them to rest.

The first issue is the cause of the various project delays that appear certain to
prevent the Consortium from achieving the agreed Guaranteed Substantial Completion
Dates (GSCDs) of March 15,2017, and May 15,2018. The second issue is the
Consortium's contention that it should benefit from its unexcused delays by receiving
excess escalation payments. The third issue is the Consortium's analogous contention
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JoAnne Hyde

Westinghouse

Linda Ackerman - Westinghouse

Ken Hollenbach- CB&l S&W

Charlie White — CB&I S&W

Kenneth Jenkins - CB&!I S&W
VCSummer2&3ProjectMail@Shawgrp.com
vesummer2&3project@westinghouse.com
VCS N N DCorrespondence@scana.com
DCRM-EDMS@scana.com
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